CSO COMMUNITIES WITH ENFORCEABLE AGREEMENTS BY SEPTEMBER 30, 2009

SCHEDULE FOR CSO LONG TERM CONTROL PLAN APPROVAL

UPDATE 12/02/07

2005
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED APPROVAL FINALY MECHANISM
Aurora 303d, Ohio 5 5/02/03 2/03/05 4/27/05 11/8/05 A.O.**
River
Berne 2 10/08/02 4/15/05 12/12/05 5/26/06 A.O.
Columbus 3 0/21/02 1/04 4/27/05 2/28/06 Permit
Crawfordsville 303d 1 2/03/05 2/03/05 11/17/06 1/16/07 Permit
Goshen GLI, 303d 6 11/20/04 11/20/04 2/21/06 6/01/06 Permit
LaPorte 303d 1 8/21/02 5/04/04 5/31/05 7/8/05 A.O.
watershed
Seymour 1 6/12/02 11/22/04 6/13/05 4/1/06 Permit
Waterloo GLI, 303d 1 8/01/05 11/01/04 9/16/05 12/01/05 Permit
Winamac 5 12/09/02 10/01/04 9/7/05 5/17/06 A.O.
2006
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED APPROVAL FINAL MECHANISM
Auburn GLI, 303d 4 4/04/05 10/03/05 9/10/07 9/28/07 SJA
Brownsburg 303d 2 4/04/03 12/28/04 6/16/06 5/30/07 Permit
Chesterfield 303d 2 8/22/02 5/04 6/13/06 11/01/06 Permit
Chesterton* GLI, 303d 1 8/02/04 2/28/05 9/07 9/28/07 SJA
Columbia City 12 7/16/02 2/02/05 6/16/06 | 10/02/06 A.O.
East Chicago™* GLI, 303d 3 4/21/04 2/02/05 9/07 9/28/07 SJA
Kendallville GLI, 303d 1 12/03/04 7/05 3/15/06 7/1/06 Permit
watershed
Lafayette™ 303d 11 5/12/05 9/07 9/28/07 SJA
Logansport™ 303d 16 6/12/02 11/04 9/07 9/28/07 SJA
Mount Vernon 303d, Ohio 3 8/25/03 5/05/05 7/12/07 9/21/07 SJA
River
New Haven GLI, 303d 4 8/21/02 7/25/06 | 04/01/07 Permit
North Vernon 1 10/12/05 12/05 12/13/06 2/22/07 Permit
Rensselaer* 303d 10 6/25/02 9/07 9/28/07 SJA




Rockport Ohio River 1 12/09/02 8/11/03 1/10/07 5/24/07 A.O.
8/19/05

South Whitley 2 7/26/02 4/04/05 9/29/06 12/29/06 Permit

Sullivan 5 4/04/03 12/28/04 7/13/06 8/31/06 A.Q.**

Valparaiso GLI, 303d 1 3/30/04 7/19/05 11/28/06 7/3/07 Permit

Warsaw 1 7/26/02 4/27/05 2/7/06 7/20/07 Permit

2007
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSO REVIEW INITIATED APPROVAL FINAL MECHANISM

Alexandria* 303d 2 11/26/02 4/14/05 9/07 9/28/07 SJA

Angola GLI, 303d 2 11/01/06 10/30/06 11/30/06 6/18/07 Permit

Bluffton 303d 1 12/02/03 6/17/05 2/06/06 7/4/06 Permit

Boonville 303d 2 1/10/03 7/25/05 8/24/06 12/29/06 Permit

Crown Point GLI, 303d 5 9/09/02 8/10/05 9/29/06 9/28/07 SJA
watershed

Decatur GLI, 303d 4 8/21/02 3/30/05 5/30/06 04/07 Permit

Frankfort 303d 1 7/23/02 4/14/05 8/24/06 12/29/06 Permit

Huntington* 303d 14 6/12/03 9/19/05 9/07 9/28/07 SJA

4/06

Kokomo 303d 30 4/04/03 4/06 6/29/07 9/28/07 SJA

Ligonier GLI, 303d 5 8/14/03 8/24/05 8/15/07 9/28/07 SJA

Madison 303d, Ohio R 7 8/22/02 3/1/05 8/24/06 9/28/07 SJA

Marion* 303d 9 12/02/03 11/06 9/07 9/28/07 SJA

Muncie* 303d 23 8/21/02 4/06 9/07 9/28/07 SJA

Nappanee* GLI, 303d 11 9/09/02 5/26/05 9/07 9/28/07 SJA
watershed 6/01/06

New Castle 303d 8 12/08/04 7/12/05 7/13/07 9/07 SJA

4/06

Noblesville 303d 7 3/15/05 12/08/06 6/26/07 9/21/07 SJA

Peru* 303d 16 8/21/02 11/29/06 9/20/07 9/28/07 SJA

Plainfield 303d 5 12/09/02 7/8/05 11/20/06 2/14/07 SJA

Plymouth 303d 10 9/09/02 8/24/05 9/29/06 12/29/06 Permit
watershed

Richmond 303d 4 5/17/02 5/15/06 8/07 9/07 SJA

Speedway 303d 1 6/08/04 8/4/06 9/04/07 9/28/07 Permit®

Tell City 303d 5 12/09/02 3/1/07 8/02/07 9/28/07 SJA
watershed,

Ohio River




Wakarusa GLI, 303d 7 8/02/04 5/30/06 4/16/07 9/28/07 SJA
watershed
West Lafayette 303d 4 7/05/02 01/29/07 8/24/07 9/28/07 SJA
2008
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED APPROVAL FINAL MECHANISM
Butler 1 5/17/02 5/05 11/3/05 3/27/06 PERMIT
Elwood 303d 14 Received 8/15/08 9/30/08 A.0.**
12/29/06
Markle 2 9/27/06 11/30/06 Permit
Middletown 303d 3 12/30/02 7/6/06 9/08 A.O.
Montpelier 303d 4 7/31/02 10/31/07 8/08 A.O.
North Judson 303d 2 10/15/02 4/18/06 5/18/07 7/18/07 Permit
Ridgeville 303d 3 2/02/04 6/12/06 A.0.**
Rossville 303d 5 7/16/02 9/08 A.0.?
Summitville 303d 2 10/14/03 5/4/06 9/08 A.O.
Terre Haute 10 7/26/02 8/06 9/08 SJA
2009
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED APPROVAL FINAL MECHANISM
Attica 3 9/08/04 9/26/06 A.0.?
Centerville 1 5/20/04 2/22/06 10/12/06 | 11/21/06 A.O.
Clinton 6 7/31/02 A.0.?
Connersville 5 8/21/02 6/2/06 3/08 A.0.?
Crothersville 1 8/22/02 05/09/05 9/08 A.0.?
Eaton
Fairmount 16 12/30/02 7/06 A.0.?
Fortville 7 3/15/05 8/25/06 11/07 A.0.?
Greensburg 1/27/05 08708706 6/13/07 11/1/072 Permit
Hartford City 17 10/17/03 10/06 A.0.?
Lowell 1 10/14/03 8/12/05 10/1/06 12/5/06 A.O.
Monticello 6 7/26/02 8/06 A.0.?
North Manchester 7 7/26/02 A.0.?




Oxford 2 3/15/05 9/20/06 A.0.?
Paoli 8 12/02/03 A.0.?
Redkey 7 12/02/03 9/09 A.0.2**
Portland 16 7/16/02 5/14/07 9/08 A.0.?
Royal Center 1 7/31/02 9/06 A.0.?
Rushville 2 1/27/05 3/11/05 11/15/07 A.0.?
Tipton 7 7/16/02 A.0.?
Wabash 8 10/17/03 A.0.?
Washington 5 8/21/02 07/18/06 9/08 9/08 A.0.?
Key:

BOLD — Completed

SJA — State Judicial Agreement
A.O. — State Agreed Order
* - SJA lodged, LTCP not approved but implementation date incorporated into the SJA

** Pre-existing Agreed Order Enforcement Action

Majors
Minors

! Date for incorporation into the enforceable mechanism

2 Effective Date

% Draft permit on PN

EPA to review state order/state consent decree/permit




